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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
10/11/02

RE:
Week ending 10/11/02 

CC:
file, project website  

Project Updates:

· Monday, October 7th, Dan Henke sent to F&S the review comments from Friday's meeting with Steve and Sandy.      

· Meeting between Anita Moran, Greg Porter, Steve Meadors and Dan Henke, the afternoon of Friday, October 7th to review F&S fee increase.  Requested increase was $140,000.  The approved increase is $120,000.  

Tasks and deliverables for the next two weeks:

· Room Data Sheet meeting with F&S October 16th.  

· Select the roof design option over meeting room area of building.  

· Review what items will be set as add-alternates in the bid construction documents.  

Date:



Deliverable:
October 24th


Next meeting with CDC/City Council/Parks Board

November 7th


Public meeting (location to be determined)  

Additional Issues:
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