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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
10/18/02

RE:
Week ending 10/18/02 

CC:
file, project website  

Project Updates:

· Wednesday, October 16th, F&S, Greg Porter, Steve Meadors, Sandy Martin, Artist, Clifton, Anita Moran, Jared Filbeck and Dan Henke met to review Room Data Sheets for each room.  We started with the Lobby, and ended at the Child Care Room.  Another meeting will be required to finish the remaining rooms.   

· Wednesday, October 16th, Hattie Petterson and Dan Henke met with Steve Meadors and Sandy Martin to review community involvement proposal.  

· F&S submitted written request for additional funding of $115,000.  

Tasks and deliverables for the next two weeks:

· Next Room Data Sheet meeting with F&S.  Date not scheduled.   

· Select the roof design option over meeting room area of building.  

· Review what items will be set as add-alternates in the bid construction documents.  

Date:



Deliverable:
October 24th


Next meeting with CDC/City Council/Parks Board

November 7th


Public meeting (location to be determined)  

Additional Issues:
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