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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
10/04/02

RE:
Week ending 10/04/02 

CC:
file, project website  

Project Updates:

· Tuesday, October 1st, FNI received F&S's schematic design review response comments.    

· Meeting between Steve Meadors and Dan Henke, the afternoon of Friday, October 4th to review schematic design submittal.        

Tasks and deliverables for the next two weeks:

· Select the roof design option over meeting room area of building.  

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made. 

Date:



Deliverable:
October 17th


Next meeting with CDC/City Council/Parks Board

November 7th


Public meeting (location to be determined)  

Additional Issues:
T:\WEEKLY ONE PAGE REPORTS\ONEPAGEREPORT 092702.DOC

