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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
06/06/02

RE:
Week ending 06/07/02 

CC:
file, project website  

Project Updates:
· Tuesday morning, DWH attended meeting with Greg Porter, Steve Meadors, Sandy Martin Pat Bateman, David Mills and Anita Moran to review the finalized program and to start the schematic phase.    

Tasks and deliverables for the next two weeks:
· Concept review meeting set for 9am 06/18/02.    

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made.  

Date:



Deliverable:
July 31st


Texas Parks and Wildlife grant documents due.  

Additional Issues:
· Reschedule meeting for Greg Conover to present how to post items on the private website.  

T:\WEEKLY ONE PAGE REPORTS\ONEPAGEREPORT 053102.DOC

