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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
06/21/02

RE:
Week ending 06/21/02 

CC:
file, project website  

Project Updates:
· A project meeting was held at the City Hall conference room.  F&S presented four conceptual floor plan designs with massing studies.  F&S will continue to further develop at least two of the four for the next meeting.  

Tasks and deliverables for the next two weeks:
· Next concept review meeting set for 2pm 06/24/02.    

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made.  

Date:



Deliverable:
July 31st


Texas Parks and Wildlife grant documents due.  

Additional Issues:
· Set dates for committee review meeting and public meeting.    
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