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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
07/05/02

RE:
Week ending 07/05/02 

CC:
file, project website  

Project Updates:
· Due to the July 4th holiday on Thursday, this was a short workweek for most.  The design meeting scheduled for Wednesday was canceled.  

· Tuesday, we received Ken Ballard's review comments.  Many of the comments indicated that Option C worked the best from an operational standpoint.  So, Option C was sent to Ken Ballard for his review.  

· F&S worked on implementing some of Ken Ballard's comments and the comments from the previous design meeting.     

Tasks and deliverables for the next two weeks:
· Next design team meeting set for next Tuesday, 10am, 07/09/02, at City Hall.   

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made.  

Date:



Deliverable:
July 31st


Texas Parks and Wildlife grant documents due.  

Additional Issues:
· Set dates for committee review meeting and public meeting.    

T:\WEEKLY ONE PAGE REPORTS\ONEPAGEREPORT 070502.DOC

