[image: image1.wmf]
1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
08/23/02

RE:
Week ending 08/23/02 

CC:
file, project website  

Project Updates:

· Tuesday, August 20th, a debriefing meeting was held with F&S.  We went over the comments made at the workshop meeting.  We also discussed the schedule. 

· Presentation drawings of conceptual design were put on the public side of the website.      

Tasks and deliverables for the next two weeks:

· Revise schedule with construction start date of May-June, 2003.  

· M

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made. 

Date:



Deliverable:
October 17th


Next meeting with CDC/City Council/Parks Board

November 7th


Public meeting (location to be determined)  

Additional Issues:
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