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1701 N. Market Street, Suite 500 LB 51


Dallas, Texas 75202-2001




Phone:
(214) 920-2500

Fax:
(214) 920-2565

www.freese.com
Project Number:   CDH02138

TO:
Greg Porter, Steve Meadors

FROM:
Dan Henke

DATE:
09/27/02

RE:
Week ending 09/27/02 

CC:
file, project website  

Project Updates:

· Wednesday, September 25th, FNI sent schematic design review comments to F&S.  

· Meeting between Greg Porter and Dan Henke, the afternoon of Friday, September 27th to review schematic design submittal.        

Tasks and deliverables for the next two weeks:

· Have Steve Meadors review schematic design package.    

· Review what items will be set as add-alternates in the bid construction documents.  

· Review changes in scope for F&S and any contract amendments that need to be made. 

Date:



Deliverable:
October 17th


Next meeting with CDC/City Council/Parks Board

November 7th


Public meeting (location to be determined)  

Additional Issues:
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